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Articulation of Delta and Suisun Initiatives Timeline 
prepared by Delta Vision and the CALFED Bay-Delta Program

January Feb. March April May June July Aug. Sept. Oct. Nov.

January Feb. March April May June July Aug. Sept. Oct. Nov.

Dec.

Dec.
* The Federal Feasibility Process has three phases:   the Initial Alternatives Information Report, the Plan Formulation Report, and the Feasibility Study Report, which includes an EIS/R.   NODOS = North-of-Delta Offstream Storage Investigation (aka 
Sites)     USJRBI = Upper San Joaquin River Basin Storage Investigation (aka Temperance Flats)     SLWRI = Shasta Lake Water Resources Investigation     LVE = Los Vaqueros Reservoir Expansion
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Meeting
Dates

mid-November
Committee Meeting

Stakeholder 
Coordination 

Group

Blue Ribbon 
Task Force

Delta Vision
Committee

April 14:
Committee 
Meeting

late May 
Committee 
Meeting

Strategic planning for Vision implementation
DRAFT 

Strategic Plan
FINAL Delta Vision 
Report Released

FINAL Strategic 
Plan to Committee

and Governor

Advise and support Task Force in developing Strategic Plan

early-mid Dec.
Commitee Meeting

Feb. 5: 
Committee 
Meeting

31-
1

28-
29

20-
21

24-
25

early September
Committee Meeting

Report to 
Governor and 
Legislature28-

29
26-
27

17-
18

21-
22

18-
19

16-
17 20-

21

18-
19

14-
15

Meeting
Dates

Several, with charges from the Task Force

Work Groups
and
Joint

Fact-Finding

15

Revised drafts

Delta Risk 
Mgmt. Strategy

(DRMS)

Phase 1 
FINAL Report

Phase 2 
PUBLIC DRAFT

Phase 1 
ADMIN DRAFT

Bay-Delta 
Conservation 

Plan
(BDCP)

end '08:  DRAFT 
Conservation Strategy

mid '09
ADMIN DRAFT of  

BDCP
end '09

PUBLIC DRAFT of  
BDCP and EIS/R

mid '10
FINAL BDCP and 

EIS/R
end '10: Permit 
Decision, Signed 

Implement.  Agmt.

Biological Goals and Objectives

Develop Conservation Measures

Develop Adaptive Management Plan

January Feb. March April May June July Aug. Sept. Oct. Nov. Dec. 2009 20102   0   0   8

US NMFS Central 
Valley Salmonids

Recovery Plan

US FWS 
Delta Native Fishes 

Recovery Plan

June:  FINAL 
Recovery Plan

DRAFT 
Recovery Plan

DRAFT Recovery Plan

IEP Pelagic 
Organism Decline 
Synthesis Report

DRAFT POD Report

US FWS 
Longfin Smelt

Petition

likely date of  publication in 
Federal Register

if  12-Month Finding initiated:  
analysis completed by August

FINAL POD Report

DFG 
Longfin Smelt

Petition
one year Status Review

spring '09: FGC 
final decision on 

listing

FINAL Report
Executive 
Summary

SFEP 2007
Comp. Conservation

and Mgmt. Plan

August 07: 
Resolution to 

Adopt 2007 CCMP

SF BCDC
Bay Plan Updates

Sea Level Rise 
Impacts Report

New Shoreline 
Innundation Maps and 

Adaptive Strategies

June '09: Proposed 
update Fresh Water 

Inflow section of  Plan

The Great 
California Delta 

Trail System

June: DRAFT HCP, 
FINAL EIR/S and
Implem. Agmt.

June: ADMIN. DRAFT 
HCP, DRAFT EIR/EIS and 
DRAFT Implem. Agmt.

Through 2008:  Drafting PRELIM. HCP

Through June 09:  Drafting EIR/S

Through June 09:  Drafting Implementing Agmt.

South Sacramento
HCP

Lower Yolo Bypass
Planning Forum

Process initiated
DRAFT Operating Rules, 
Commun. Protocols, &

Outreach Plan

Consulting Team 
Selected

CALFED State of
Science of the 

Bay-Delta System

Delta Vision Blue Ribbon Task Force Meeting
April 24-25, 2008

East Contra
 Costa County 

HCP/NCCP

Yolo County 
GPU

Sacramento County
GPU

San Joaquin County
GPU

Contra Costa County
General Plan

Fall '08/Winter '09: PUBLIC 
DRAFT HCP and EIR/S, 

DRAFT Implementing Agmt.

Sum/Fall '09: FINAL
HCP, EIR/S, and 
Implem. Agmt.

Solano HCP

Partial ADMIN 
DRAFT EIR

FINAL Traffic 
Impact Study

June: Draft EIR

Winter: 
Adopted Gen. Plan

operating under 
2005-2020
General Plan

Solano County
GPU

consultant selection
process complete

DRAFT 
General Plan 

and EIR

anticipated 
adoption of  new 

General Plan

DRAFT 
General Plan

DRAFT EIR for
General Plan

San Joaquin 
Multiple Species

Conservation Prog.

2007 
Annual Report

Through 2008:  proposal and review of  
amendments re: unmapped projects and 
Riparian Brush Rabbit & Wood Rat takings

Yolo Natural
Heritage Program

Develop DRAFT 
Conservation 

Strategy

Develop DRAFT 
Preserve Design &
Assembly Approach

Complete 
ADMIN DRAFT
Plan Document

Publish NOI in 
Federal Register

Oct. 09: Finalize Plan & Env'l 
Documents; Nov. 09: NCCP 

Approved and Permits Issued
Sept. 08 to Oct. 09:  NEPA/CEQA

Develop DRAFT 
Biological Goals 
and Objectives
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PPIC - UC Davis
Comparing Futures
for the Delta Report

FINAL Report

August 07: 
HCP/NCCP 
adopted

February/April: Planning 
Commission/Board of  
Supervisor Hearings

Delta Regional
Ecosys. Restoration
Implement'n Plan

(DRERIP)

CALFED
Stage 2 Planning

Operations, Criteria
and Plan
(OCAP)

DRERIP Models will be continuously updated, along with the updating of  other 
regional ecosystem implementation plans listed in the ERP Plan

FINAL Ecosystem and 
Species Life History  
Conceptual Models

FINAL Biological 
Assessment

FWS Biological 
Opinion

DRAFT Biological 
Assessment

NMFS Biological 
Opinion

Stage 2 Planning and Implementation Effort, in coordination with Delta Vision and the Bay-Delta Conservation Plan

Models used to identify and evaluate actions from 
ERP Conservation Strategy and other planning processes

DRAFT 
Conservation 

Strategy

FINAL 
Conservation 

Strategy

Conservation Strategy 
periodically updated

CALFED ERP 
Conservation

Strategy 

Suisun Marsh 
Charter 

Implement'n Plan
ADMIN DRAFT

California
Water Plan Update

2009

ADMIN DRAFT
DFG End of  

Stage 1 Evaluation

DRAFT 
Assumptions & 

Estimates Report

ADMIN. DRAFT
Water Plan Update

Dec. '08:  PUBLIC REVIEW 
DRAFTS for A&E Report,   

Delta Reg. Report, and WPU

December 2009: 
FINAL WPU

PRE-ADMIN. DRAFT
Delta Regional 

Report

SWRCB
Bay-Delta

Strategic Workplan

Update on 
Strategic 
Workplan

Public Comment & 
Board Direction
on S. Workplan

Public Comment & 
Board Direction
on S. Workplan

FINAL Strategic 
Workplan for 

SWRCB Adoption

Pelagic Organism
Decline Workshop

San Joaquin River
Flow Workshop

USACE Delta 
Islands & Levees
Feasibility Study

Through 2008:  Incorporation of  DRMS and other ongoing efforts into Federal Decision Document, as coordinated by DWR Subventions and Special Projects Offices

FINAL DFG 
EOS1 Eval. and 
Milestone & EWA 

Assmt. 

DPC 
Mgmt. Plan Update 

(MPU)

MPU Process:  
concept approved

MPU Process
initiated

MPU proposed 
adoption

amend 
Delta Protection

Act

Preliminary
ADMIN DRAFT

PUBLIC 
PEIR/EIS

DPC OES
Emergency Planning
and Response Plan

Summer:  FINAL Regional 
Emergency Planning 
Framework Proposal

FloodSAFE 
California

Risk Notification for
Non-Project Levees and 
PRELIM. Floodplain Maps

Dec '08: PRELIM. Levee Flood 
Protection Zone Maps; Project Levee 
Status Report; Building Code Update

Local Funding/ 
Financing Plans

Central Valley 
Flood Protection 

Plan Status Report

CALFED
USACE Levee

Stability Program
Through 2008:  Formulation and Design of  Proposed Levee Stability Projects, consistent with DRMS, DV, BDCP, etc.

USACE 
Delta Dredged
Sediment LTMS

Oct. 2008 through Jan. 2009:
Management Alternatives Formulated

CALFED
Surface Storage
Investigations*

late '09:  DRAFT 
USJRBI Feasibility 

Report

late '08:  DRAFT 
SLWRI, NODOS, and LVE

Feasibility Reports

Delta 
Regional Workshop

Fall:  Multi-Agency 
Emergency Response 

Exercise

FINAL Response 
Plan

FINAL Feasibility 
Reports for All 
Investigations

Mar. 2007 through Dec. 2008:  Develop Delta Dredging and Reuse Management Team Programmatic EIS/EIR for Select 
Management Alternatives


